

PROJECT SUMMARY

LCIP RESERVOIR	1,500,000.00	grant funded, successful, in progress
EOC ENHANCEMENT PROJECT	30,000.00	grant funded, successful
MONUMENT RELOCATION	24,950.00	grant funded, in progress
DOWNTOWN SEWER UPGRADE	7,109,473.00	grant dependant- TBA
LIONS HALL- HVAC	55,082.00	grant funded, 16k expensed 2022, in progress
FLOOD MAPPING	150,000.00	Approved, 50% funds received- March 2023
HY LOUIE RENO	1,000,000.00	Successful, in progress
LCIP BULK WATER STATION	80,000.00	Budget/ Reserves- TBD
STAIRWAY TO HEAVEN	300,000.00	TBD
MUNICIPAL HALL	500,000.00	TBD
10 YR CROWN LAND		
EV STATIONS	17,966.00	<i>Complete- spring 2023</i>
WELCOME SIGN	10,000.00	<i>Complete- fall 2022</i>
DOB CAMP GROUND	1,000,000.00	not approved
DOWNTOWN SEWER UPGRADE	7,908,600.00	not approved
DIXON CREEK DEVELOPMENT		private
TRUCK STOP		private
CLARY SUBDIVISION		private
DJ WATER EXTENSION	150,000.00	private
2023 ROADS AND TRAILS		